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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: March 10, 1997
Subject: J.E. Berger, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie, Michigan
To:

P. Nadeau Attn: K. Mould, USEPA, OSWER,
Washington, D.C

R. Karl, Chief, ERD, Chicago, IL
B. Messenger, Chief, ESS, Chicago, IL. . .
S. Jaiisen, ESS, Chicago, IL
J. El--Zein, Chief, RSI, Grosse lie,MI...
:M. Gonzalez, ORC, Chicago, IL
T. Lesser, OPA, Chicago, IL
C. Allen, OPA, Chicago, IL
J. Rutisell, MDEQ, Livonia, MI
,3. Lile, Dept of Env, Detroit, MI
Duty Officer, NRC, Washington D.C
D. Henne, Department of Interior
Lt. J. Flynn, USCG AST, Fort Dix, NJ....

POLREP No.: POLREP 11

..(FAX: 703-603-9116)
(FAX: 312-353-9176)
(FAX: 312-353-9176)
(FAX: 312-353-9176)
(FAX: 313-692-7677)
(FAX: 312-886-7160)
(FAX: 312-353-1155)
(FAX: 312-353-1155)
(FAX: 313-953-1544)
(FAX: 313-224-5505)
(FAX: 202-267-2165)
(FAX: 215-597-9845)
(FAX: 609-724-0232)

II. HACKGROUND

Kite No. :
Response Authority:
CERCLIS NO.:
NPL Status:
Start Date:

A537
CERCLA
MID 052 500 261

No
November 4, 1996

III.

A.

Completion Date:

SITE INFORMATION

N/A

Incident Category Fund Lead Removal Action at the
Site.

J. E. Berger

B. Site Description and Location

1. Site location

The J.K. Berger (JEB) site is located at 5300 Bellevue Street in
Detroit, Michigan in a mixed commeicial and residential area. The
geographical coordinates for the site are 42 22'26."7 North latitude and
83 01'40.4" West longitude. The area of concern (AOC [5300 Bellevue
Street]) is a small portion of interconnecting warehouses that were part
of the Packard Automobile Plant until the late 1940's. The building's
interior is contaminated with PCBs.

Please refer to the initial POLREP for more detailed information.

IV. RESPONSE INFORMATION



A. Situation

1. Current situation

Most of the facility floors have been planed (with concrete surface
removal equipment). Removal conducted of additional PCB contaminated
soil identified by post sampling initial excavation. Site remobed upon
approval of Ceiling Increase Action Memorandum.

2. Removal activities to date

On 3-3-97, Remobe site personnel and necessary equipment. Vacuum and
containerize standing rain water.

On 3-4-97, Begin breaking concrete and excavation of contaminated soil
identified by soil sampling. Begin planing, sweeping, and vacuuming
concrete floor. Twelve wipe samples taken (from areas completed prior
to dernobe) and shipped for analysis.

On 3-H-97, continue planing, sweeping, and vacuuming concrete floor.

On 3-J5-97, vacuum standing water from snow melt. Continue planing,
sweeping, and vacuuming concrete floor.

On 3-7-97, vacuum standing water. Continue planing, sweeping, and
vacuuming concrete floor. Eight confirmation wipe samples taken and
shipped for analysis.

B. Planned Removal Activities and Next Steps

1. Continue removal of contaminated concrete surfaces using concrete
planers.

'.I. Decontaminate additional building surfaces, as necessary.
3. Sewer jetting services have been scheduled for 3/10/97 to address

previously identified PCB contamination in facility sewers.
4. Confirm decontamination through analytical sampling.

C. Kev Issues

Detroit Water and Sewerage Department (DWSD) has completed investigation
of the facility sewers and determined that there is no threat of site
related contamination to city sanitary sewers.

Five transformers have been confirmed to contain PCBs ranging from 2-72
ppm. The Enforcement team has noticed the Trust (property owner):
t.heir attorneys are investigating the possibility of generating income
to pay for disposal of transformer fluids.

V. COST INFORMATION

Costs as of 3-7-97.

Budgeted Spe^4- Remaining

U.S. EPA $ 73,500 $ 51,347.50 $ 22,152.50
START $ 52,500 $ 35,241.50 $ 17,258.50
ERGS $650,000 $ 548,283.22 $ 101,716.78
USCG $ 35,000 $ 23,596.02 $ 11,403.98

$811,000 $ 658,468.24 $ 152,531.76

Percent of project funds remaining = 18.8%



NOTE: The above accounting of expenditures is an estimate based on figures
known to the OSC at the time this report was written. The OSC does not
necesEiarily receive specific figures on final payments made to any
contractor (s) . Other financial data, which the OSC must rely upon, may not b<=
entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, 33 loads of PCB-contaminated debris have been shipped to the
CWM facility in Model City, New York for disposal.

To date, 14 loads of non-hazardous debris have been shipped to the City
Disposal Systems facility in Detroit, Michigan for disposal.

To date, 4,004 gallons of decon water have been shipped to the City
Environmental facility in Detroit Michigan for disposal.

To date, one freon cylinder has been shipped to Golden Refrigerant
Detroit in Wayne, Michigan for disposition.

To date, 551 gallons of flammable liquids have been shipped to the
Michigan Recovery Systems facility in Romulus, Michigan for disposal.

To da~e, five yards of asbestos containing material have been shipped to
the BFI facility in Wayne, Michigan for disposal.

To date, one oxygen cylinder has been picked up by BOC Gases located in
Ann Arbor, Michigan.

To date, one oxygen cylinder has been picked up by Smith Welding Supply
& Equipment Co., Inc. located in Detroit, Michigan.

To date, 135 gallons of corrosive liquids, 800 pounds of corrosive
solids, and 350 gallons of roofing tar have been shipped to the Envotech
facility in Belleville, Michigan for disposal.

To date, 250 gallons of paint related materials have been shipped to
Michigan Recovery Systems in Romulus, Michigan for disposal.

To date, 80 pounds of aerosols, 20 pounds of Ammonia solutions, and 350
pounds of Latex paint have been shipped to the Environmental Services of
America, Inc. facility in South Bend, Indiana for disposal.

To date, 1,753 pounds of PCB fluorescent light ballasts have been
shipped to the Environmental Recycling facility in Toledo, Ohio for
disposal.

To date, 809 Kilograms of PCB capacitors have been shipped to the Aptus,
Inc. facility in Lakeville, Minnesota for disposal.

To date, 340 pounds of low level mercury debris have been shipped to the
Michigan Disposal, Inc. facilit.v in Belleville, Michigan for disposal.

To date, 504 pounds of mercury debris and meters/tubes have been shipped
to the Mercury Refining Company facility in Albany, New York for
disposal.


